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Organized Village of Kake Project #01149
Kake Multi-Use Dock Construction

The Kake Multi-Use Dock Project has been proceeding, much in part due to the assurance of
Denali Commission’s contribution to the overall project budget, which also includes a funding
commitment from Economic Development Administration (EDA) and also funding through
the Bureau of Indian Affairs (BIA) Indian Reservation Roads (IRR) program. Processing is
underway to allow additional IRR resources into enhancements for better ADA (Americans
with Disabilities Act) handicapped access to the facility plus additional uplands staging area
and safer access to the main arterial road.

Under the A/E contract established earlier this year with PND Engineers, we have been
working steadily with the PND Juneau office as they move forward with design work, which
has included surveying, geotech, permitting and design. We are currently performing site
preparation work. This has included gearing up for the construction work now underway by
Organized Village of Kake (OVK) acquisition of heavy equipment and utilization of local
workers, which are now performing site prep construction work. Note that equipment usage
fees, materials, consultants, construction workers, etc. are thus far being paid under other
resources of OVK, including EDA & BIA IRR within the defined dock project, and other
resources beyond the project that can enhance the project and its goals directly and/or
indirectly.

Due to an unintentional misunderstanding regarding Denali Commission’s role, we are not
ready for the construction tasks utilizing the Denali funding but as reported above, we are
steadily working towards that goal and expect to be completed within the Denali funding
award ending date.

Regarding budget, we are planning all of the Denali funds towards major construction items
further in the project. Work thus far which was discussed above is being accomplished and
paid through other project and other resources, with that funding considered within budget.

Besides moving forward with the project per the above, that will result in the much needed
multi-use dock for Kake and the region, another very positive side benefit is the jobs that
we’re providing to our local labor force. With our tough economic times in rural Alaska, its
great to be able to provide a bump in our economy and help out a few households to earn
wages.

We are including a few photos of the site prep work for the staging area on the following
pages –
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staging area site prep, collapsed warehouse to be removed - IMG_3847.JPG

staging area site prep, begin demo on collapsed warehouse - IMG_3807.JPG
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staging area site prep, after removal of bay along lengh - IMG_3851.JPG

staging area site prep, view from warehouse being removed towards Keku Rd -
IMG_3855.JPG


